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Building Certifier to
complete preliminary review

of all existing
documentation  

Plus Systems - Initial site
audit of compliance for all

passive fire elements

Plus Systems - Research of
all methods of rectification

for non-compliances

Plus Systems - Review
rectification methods for

approval and necessary EOS
or performance solutions

Project Manager, Plus
Systems & Fire Engineer - 

 Attend site to finalise scope

Plus Systems confirms with
Building Certifier - Site
inspection findings and

confirms proposed
methodology

Plus Systems is given
approval to commence

drafting scoping document

Building Certifier - Issue
building approval

Plus Systems - Scoping
and plans
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Plus Systems provides any
necessary evidence to Fire

Engineer

Fire Engineer commences
modelling

Fire Engineer lodges draft
FER to Building Certifier

for preliminary review

Plus Systems - Review
options for buildability and

cost

Building Certifier -
Complete preliminary
review of all draft FER

Building Certifier - Approve
FER and request Fire

Engineering brief

Building Certifier - Accept/
Reject referral comments

and issue BA in conjunction
with approved FER

Plus Systems - Finalise
installation guides and site
specific methodology ready

for tender
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Draft tender documentation
and collate design

documentation

Issue request for tenders
to selected Contractors

Plus Systems - Answer all
request for information

from tenders

Complete tender inspections
with Contractors, Plus

Systems, Facilities Manager
& Builder

Appoint Contractor 
Commence contract

negotiations with preferred
Contractor

Complete tender
evaluation reports and

submit to Builder
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Notify site Facility Manager
on pending construction

commencement

Provide all SWMS/Permits
and marked up site setup

plans

Complete electrical isolation
investigation and provide

findings (if required)

Stakeholders meeting to
finalise all construction

plans

Provide 'Giving Access to
Site' notice for Contractor

Plus Systems - Site
workshop, demo board,

installation guides with all
contractors

Submit final construction
management plan
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ER Pre-Start construction
meeting Establish site setup

Construction works
commence

Plus Systems - Complete
site meetings periodically

with contractor

Issue handover forms for
approval

Plus Systems - Complete
site audits of works

completed and review
penetration register

Plus Systems - Issue
finalised documents and
photographic penetration

register

Collate all documents
and issue to Builder Defect liability period

Issue final completion
certificate at end of DLP

plus Systems - Passive fire consultants 

Want to know more?  Visit: www.plus.systems

 Email: plus@plus.systems    Call:1800 Passiv

for recording and close
out of defects

Defects captured in 
 
 

 for whole of the project 

Rectification methods in 

Building Certifier Plus Systems

Contractor

Penetration Register in 

Clarify any RFIs with
Building Certifier

Start documentation
process 

Building Certifier
inspection and clarification
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